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MINOS Status Report	

•  NOνA excavation dust wall 

removed 12/14/12; marks end of 
excavation work and start of steel 
work in new hall	


•  Have been running with HV on 
since 12/03/12 to get new 
calibration point w/o problems…	


•  EXCEPT when running new 
“refurb” DAQ (more later)	
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MINOS Status Report	

•  Working on spares for MINOS+	


–  Fixed Minder power supplies	

–  Enough MENU cards to fill 6 

existing empty Minder boards (16 
MENUs per Minder); will fill and 
test soon at Argonne	


–  Will start work on 5 new Keeper 
(triggering/calibration/control) cards 
at Argonne	


•  Will turn ND magnet coil on this 
week	
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MINOS Status Report	

•  Readout continuing to work 

well	

•  Had some problems with DAQ 

needing restart; may be a bad 
RIO3 (front-end processor)	


•  Chiller now fully functional, 
but not fully tested until 
warmer weather	
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MINOS Status Report	

•  DAQ Refurbishment for ND—Recent progress:	


–  ORC for new MINOS DAQ rack approved and signed December 5; rack has 
been on continuously since this time	


–  Development has been rapid with remote access.  Fixed problems due to 
scaling up from small test stand system to full system.  Still debugging causes 
of DAQ stopping, but ran most of this last weekend.	


–  Currently developing plan to test veracity of data, but superficially looks like 
data from old DAQ system (note 2000xxx run number)	


–  Thanks (a lot!) to Bill Badgett, Geoff Savage, Peter Shanahan, and Donatella 
Torretta of the PPD/EED/Online Support Group	


	



